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1.0 INTRODUCTION

This thirty-third Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering March 2007 will be submitted on or before May 10,
2007.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

During the month of February approximately 152,493 gallons of liquid waste were
removed and properly disposed from Tank 27. To date a total of approximately
5,900,115 gallons of hazardous waste have been removed from all of the above ground
tanks and disposed of at the Texas Molecular deep well injection well.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in
the above ground storage tanks was measured at 6,844,094 gallons. Subtracting the
current disposal volume indicates that there may be 1,043,984 gallons remaining in the
tanks. However, due to holes in the tops of the tanks the volume of waste may have
increased due to rainfall or may have decreased due to evaporation.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation
of hazardous liquid waste disposal is included as Table 1.

Wendel and Associates was contracted to trace the pipelines from Sunray Road to the
former barge dock facility. A copy of the report showing the pipeline route with
photographs is included as Appendix A.

NORCO is in the process of obtaining bids to uncover the pipelines at the former barge
dock site and to remove the contents of the pipelines, if any.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were
conditionally approved by the EPA pending the completion of modifications to the plans.
NORCO will provide final copies of all work plans to the EPA and trustees by May 11,
2007.
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. The can be found by going to www.epaosc.net and selecting web sites, then Region 6
and then the Falcon Refinery Site.

A sign showing contact information and the website has been posted in front of the refinery.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

 Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 150,000 gallons a month;

 Continued site maintenance; and

 Further investigation of the pipelines from Sunray Road to the former docking facility.

6.2 RI/FS Work projected for the next two months includes:

 Preparing modifications to the RI/FS Work Plan and submitting the final RI/FS Work
Plan; and

 Preparing modifications to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.

http://www.epaosc.net/
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TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT

Texas Molecular Corpus
Christi Services, LP

6901 Greenwood Dr.
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018)

Month Volume (gal)

October-04 53,832

November-04 734,763

December-04 879,158

January-05 783,881

February-05 551,444

March-05 565,489

April-05 445,107

May-05 471,311

December-05 42,550

January-06 58,740

February-06 59,140

March-06 0

April-06 29,371

May-06 59,018

June-06 97,151

July-06 118,743

August-06 148,509

September-06 109,908

October-06 86,665

November-06 140,498

December-06 85,813

January-07 118,541

February-07 107,985

March-07 152,493

Total 5,900,115
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Table 2
Metal Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT

Commercial Metal Company
4614 Agnes St

Corpus Christi, TX 361-884-4071 None David

RECYCLED METAL

Month Volume (lbs)

October-04 0

November-04 16,820

December-04 19,640

January-05 31,380

February-05 0

Total 67,840

FIRE EXTINGUISHERS

Month Quantity

December-04 10

Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT

U.S. Ecology Texas L.P.
P.O. Box 307

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)

October-04 0

November-04 0

December-04 40

January-05 0

February-05 0

Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)

February-05 15

Total 15
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Table 4
Oil and Filter Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT

Texas Molecular Corpus
Christi Services, LP

6901 Greenwood Dr
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)

January-05 403

February-05 0

Total 403

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental

Services, LLC
2203 Tower Road

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)

January-05 16,651

February-05 0

Total 16,651
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Appendix A

Wendel and Associates Pipeline Report



Street Atlas USA® 2005

FALCON REFINERY 
LOCATE PL'S @ SUNRAY RD
TO WATERS EDGE
3.21.2007

Data use subject to license.
© 2004 DeLorme. Street Atlas USA® 2005.
www.delorme.com

TN

MN (4.8°E)
0 80 160 240 320 400

0 20 40 60 80 100

ft
m

Scale 1 : 3,200

1" = 266.7 ft Data Zoom 16-0



FALCON REFINERY
SUNRAY RD AREA
3.21.2007



FALCON REFINERY
PROBED PL @ STORAGE YARD
DOC 49"
3.21.2007



FALCON REFINERY
PROBED PL @ STORAGE YARD
LOOKING NORTH WEST
DOC 49"
3.21.2007



FALCON REFINERY
PROBED PL @ STORAGE YARD
LOOKING NORTH WEST
DOC 55 "
3.21.2007



FALCON REFINERY
PROBED PL @ STORAGE YARD
LOOKIING @ WATERS EDGE
DOC 55 "
3.21.2007



FALCON REFINERY
PROBED PL @ STORAGE YARD
LOOKIING @ NORTHWEST
DOC 55 "
3.21.2007


	Untitled

	barcode: *9095135*
	barcodetext: 9095135


